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MONTHLY WORK ASSIGNMENT STATUS REPORT DIEC Lo 198/
PA-DLpg
SITE NAME/ACTIVITY: Dead Creek Project, Illinois, RI/FS
PREPARED BY: Michael Miller, Project Manager, E & ﬁk{gﬁkt
DATE: December 10, 1987
Period: August - November

1. Status of Work and Progress to Date

Work activities for the months of August through November included
preparing the draft final investigation report, collecting
information for the water supply survey, preparing forms for the
disposal of investigation-derived waste material, and collecting
another round of water level measurements and survey data for Dead
Creek and the Mississippi River. Tabulation of analytical data
also continued, and a presentation on the project was given in
Springfield.

Preparation of the text and graphics of the draft final
investigation report began in late September and continued through
the end of this reporting period. The review and tabulation of all
analytical data received also continued. Analyses of air samples
were completed and data was finalized in late October.

The collection of information and data for the water supply survey
was completed in early October. E & E is presently consolidating
the information and attempting to fill data gaps. While in the
project area gathering the water supply information, another round
of water level data was collected, and creek and river elevations
wvere surveyed.

On September 29th, E & E presented an overview of the project and
data gathered to date for IEPA and USEPA personnel in Springfield
at the request of the IEPA.

2. Percentage Completion

The following table provides the percent completion of scope and
expenditures as of November 28, 1987.

Hours % of Scope

RI $ % of Budget b4
Task Hours Expended Budget Expended Complete

1 Initial Meeting 74 5,211 123 116 100

2  Work Plan 1027 42,922 327 295 100

3 Associated Support 228 10,576 190 100 100

4. Add’]l Data Gathering 303 15,189 168 114 100

5 Describe Current Situ 748 28,202 680 730 100



Hours % of Scope

RI $ X of Budget )4
Task Hours Expended Budget Expended Complete
6 Preliminary Report 290 14,082 263 365 100

7 Site Investigation 760 118,063 100 100 100
8 Prelim. Remed. Tech 106 5,253 106 132 100
11 Add’l Requirement 133 7,330 133 102 100
20 Add Req. New Scope 573 33,187 286 240 85
21 Revised Scope Devel. 405 20,000 100 100 100
22 Vork Plan Revision 334 15,111 94 83 100
23  Vater Supply Search 68 3,885 75 66 80
24 Air Monitoring 348 43,067 105 111 100
25 Add’l Investigations 3,863 398,932 89 92 100
26 Final RI Report 916 26,635 65 33 60
27 Analytical Services 319,589 94 99
28 Vaste Disposal 93 4,475 56 49 70

3. Problems Encountered and Corrective Action

As discussed with Jeff Larson over the telephone, E & E's
Analytical Services Center had problems with the analysis of the
semivolatile portion for the low volume polyurethane foam tubes.
Extraction of this material with the acetone/hexane procedure
described in the QAPP led to the formation of an alcohol compound.
This compound interfered with the analysis of the extract and led
to problems with the analytical equipment. After repeated efforts
to remedy this situation it was decided to exclude the analysis of
the remaining samples for semivolatile compounds.

Review of the hydrologic data (water levels, survey data) revealed
that there is insufficient data to completely define the hydrology
around Site M and Site R. There is adequate data for the purposes
of this investigation. Accordingly, E & E recommends any
additional studies of the areas be undertaken after completion of
this investigation/project.

Although a relatively clear picture of groundwater and surface
water utilization has been developed, it is apparent that a truly
accurate definition of individual wvater use can only be obtained by
conducting a door-to-door or telephone survey for select areas
vhere private water use is expected. E & E recommends that IEPA
undertakes such a survey after completion of this investigation/
project.

4. Activities Planned for Next Reporting Period

The draft final report preparation will continue with a revised
target submission date to IEPA of 1-29-88.

5. Key Personnel Changes

None



10.

VWAONAANUVES WP

Expenditures for Reporting Period

Direct Labor Hours

Expenditures Including Fees

1,499

Cumulative Expenditures

Direct Labor Hours

$34,427

Expenditures Including Fees

10,369

Projected Expenditures

$1,121,069

Overall project expenditures are projected to be approximately

$1,200,000.

Expenditures and Manhours (graphic)

See attached.

Target vs. Actual for Activities

Initial and Secondary Meeting
Vork Plan

Associated Support

Additional Data Gathering
Describe Current Situation
Preliminary Remedial

Site Investigations
Preliminary Remedial Technology
Site Investigation Analysis
Remedial Investigation Report
Additional Requirements
Describe Proposed Response
Development of Alternatives
Initial Screen of Alternatives
Laboratory Studies

Evaluation of Alternatives
Draft Feasibility Study
Conceptual Design

Final Report

Additional Requirements
Revised Scope Development
Work Plan Revisions

Water Supply Search

Air Monitoring

Additional Investigations
Final Report HRS-RI

MM:sl

Target

Completion

3/17/86
2/17/86
1/24/86
1/24/86
3/14/86
10/15/86
Suspended
10/15/86
Suspended
Suspended
10/15/86
Suspended
Suspended
Suspended
Suspended
Suspended
Suspended
Suspended
Suspended
Suspended
8/01/86
3/27/87
5/30/87
5/30/87
5/30/87
9/11/87

Actual
Completion

3/25/86
5/16/86
3/25/86
2/22/86
1/17/86
10/13/86

(See tasks 22-26)

10/13/86

8/05/86
5/706/87
7/23/87
7/23/87
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